

Semester Schedule – OVERVIEW

Start: October: 18th 2021 | End: March 01st 2022

	Monday	Thursday
W00 (KW42)	18.10.: Pre-Launch, Challenge selection & Team Building (Start at 09:30, ends at 15:30)	21.10.: Project Sprint (Part I)
W01 (KW43)	25.10: Project Sprint (Part II)	28.10.: Kick-Off with Project Partners virtual (Start at 09:00 ends at 15:30, Kick Off meeting with partners are scheduled at different time slot starting at 10:00)
W02 (KW44)	01.11.: (Inspiration) Research	04.11.: (Inspiration) Research
W03 (KW45)	08.11.: (Inspiration) System Maps, & Field of Opportunities	11.11.: (Inspiration) Research: Ideate & Prototype
W04 (KW46)	15.11.: (Inspiration) Research: Testing & Iteration Finish Documentation 1st draft	18.11.: (Inspiration) Research: Testing & Iteration
W05 (KW47)	22.11.: Presentation Prep, (Present 3 FOOs & 3 Prototype), Documentation 1st draft due by participants	25.11.: Presentation with Project Partners virtual, Follow-up to decide on 2 FOOs (Start at 11:00, Presentations starts at 13:00, day ends at 16:30)
W06 (KW48)	29.11.: (Co-Design) Planning for Co-Design sessions	02.12.: (Co-Design) Implement Co-Design session
W07 (KW49)	06.12: (Co-Design) Implement Co-Design session	09.12.: (Co-Design) Implement Co-Design session
W08 (KW50)	13.12: (Co-Design) Implement Co-Design Session	16.12.: (Co-Design) Check-In with Prototyping Specialist, Decide on one or two FOOs and promising prototypes Winter break 20.12 – 05.01
W09 (KW01)	WINTER BREAK	06.01.: New Year's Breakfast; Implement Co-Design Session, and Finalize Prototypes
W10 (KW02)	10.01.: Final adjustment to prototypes, Presentation Prep, Finish Documentation 2nd draft	13.01.: Joint Presentation (Project Partners & Teams) virtual, Follow-up to focus on final solution (Start at 11:00, Presentations starts at 13:00, day ends at 16:30)
W11 (KW03)	17.01.: (Implementation) Reflect Meeting, Iterate and Finalize on one Prototype	20.01-22.01.: (Implementation) Ideas for Design Implementation (Business Model Canvas / Value Proposition / Game Plan) THURSDAY + FRIDAY + SATURDAY Documentation 2nd draft due by participants
W12 (KW04)	24.01.: (Implementation) Create Implementation Strategies	27.01.: (Implementation) ProtoLab for High-Res Prototype: Team Must bring ONE finalize prototype
W13 (KW05)	31.01.: (Implementation) Test Hi-Res Prototype(s) & Finalize Implementation Strategies & Road Map	03.02.: (Implementation) Finalize Implementation Strategies & Road Map
W14 (KW06)	07.02.: Presentation Prep. (Lecture hall rehearsals), Finish Pitch Deck Final Project Poster due by participants	10.02.: Final Presentation with Project Partners virtual, Follow-up to recap & Define next steps (Start at 11:00, Presentations starts at 13:00, day ends at 17:00)
W15 (KW07)	14.02: Program Debrief Day	17.02: Team Debrief Day
W16 (KW08)	21.02.: Documentation 3rd draft due by participants (formatted according to printing guidelines!)	
W17 (KW09)	28.02.: Receive feedback by Knowledge Manager	
W18 (KW10)	07.03.: Submit final revised Documentation according to printing guidelines, Poster, High-Res Images, Prototype (3 versions), etc.	
W19 (KW11)	14.03.: digital documentation bundle will be send to the project partners. Printed version follows approx. 2-3 weeks later	

Legend

Yellow = Project Partner Meetings at D-School

Green = Different Timing

Blue = D-School Days (09:30 to 14:30)

Red = Documentation Deadline

White = D-School Days (09:30 to 11:00)

