

Semester Schedule – OVERVIEW

Start: April 12th 2021 | End: July 29th 2021 (August 23rd 2021)

	Monday	Thursday
W01 (KW15)	12.04.: Pre-Launch, Teaming, & Challenge selection (Start at 13:30, ends at 17:30)	15.04.: Fast Forward (Part I)
W02 (KW16)	19.04.: Fast Forward (Part II)	22.04.: Kick-Off with Project Partners virtual (Start at 09:00 ends at 15:30, Kick Off meeting with partners are scheduled at different time slot starting at 10:00)
W03 (KW17)	26.04.: (Inspiration) Research	29.04.: (Inspiration) Research
W04 (KW18)	03.05.: (Inspiration) System Maps, & Field of Opportunities	06.05.: (Inspiration) Research: Ideate & Prototype
W05 (KW19)	10.05.: (Inspiration) Research: Testing & Iteration	13.05.: Public Holiday (Ascension)
W06 (KW20)	17.05.: (Inspiration) Testing & Iteration	20.05.: Presentation Prep, (Present 3 FOOs & 3 Prototype), Finish Documentation 1st draft
W07 (KW21)	24.05.: Public Holiday (Whit Monday)	27.05.: Presentation with Project Partners virtual, Follow-up to decide on 2 FOOs (Start at 11:00, Presentations start at 13:00, day ends at 16:30)
W08 (KW22)	31.05.: (Co-Design) Planning for Co-Design session Documentation 1st draft due by teams	03.06.: (Co-Design) Implement Co-Design session
W09 (KW23)	07.06.: (Co-Design) Implement Co-Design session	10.06.: (Co-Design) Implement Co-Design session
W10 (KW24)	14.06.: (Co-Design) Design Decisions Discussions, Decide on or two FOOs and promising prototypes	17.06.: (Co-Design) Check-In with Prototyping Specialist, and Finalize Prototypes
W11 (KW25)	21.06.: Final adjustment to prototypes, Presentation Prep, Finish Documentation 2nd draft	24.06.: Joint Presentation (Project Partners & Teams) virtual, Follow-up to focus on final solution (Start at 11:00, Presentations start at 13:00, day ends at 16:30)
W12 (KW26)	28.06.: (Implementation) Reflect Meeting, Iterate and Finalize on one Prototype	01.07.: (Implementation) ProtoLab for High-Res Prototype: Team Must bring ONE finalize prototype Documentation 2nd draft due by teams
W13 (KW27)	05.07.: (Implementation) Test final High-Res Prototype	08.07-10.07: (Implementation) Ideas for Design Implementation (Business Model Canvas / Value Proposition / Game Plan) THURSDAY + FRIDAY + SATURDAY
W14 (KW28)	12.07.: (Implementation) Strategies & Road Map	15.07.: (Implementation) Strategies & Road Map
W15 (KW29)	19.07.: Presentation Prep. (Lecture hall rehearsals), Finish Pitch Deck Final Project Poster due by teams	22.07.: Final Presentation with Project Partners virtual, Follow-up to recap & Define next steps (Start at 11:00, Presentations start at 13:00, day ends at 17:00)
W16 (KW30)	26.07.: Program Debrief Day	29.07.: Team Debrief Day
W17 (KW31)	09.08.: Documentation 3rd draft due by participants (formatted according to printing guidelines!)	
W18 (KW32)	16.08.: Receive feedback by Knowledge Manager	
W19 (KW33)	23.08.: Submit final revised Documentation according to guidelines, Poster, High-Res Images, Prototype (3 versions), etc.	
W20 (KW33)	26.08.: Digital documentation bundle will be send to the project partners. Printed version follows approx. 2-3 weeks later	

Legend

- Yellow = Project Partner Meetings
- Blue = Mandatory Program Days (9.00 – 14.30)

- Green = Different Timing
- Red = Deadlines