

Semester Schedule – Overview



Start: October 17th 2022 | End: February 16th 2023 (Documentation: March 6th 2023)

CW	PW	PD	Date	Monday	PD	Date	Thursday
42	0	D01	17/10/2022	Pre-Launch, Challenge selection & Team Building (Starts at 09:30, ends at 15:30)	D02	20/10/2022	Project Sprint (Part I)
43	1	D03	24/10/2022	Project Sprint (Part II)	D04	27/10/2022	Kick-Off with Project Partners hybrid (Starts at 09:00, ends at 15:30, Kick Off meeting with partners are scheduled at different time slot starting at 10:00)
44	2	D05	31/10/2022	Reformation day	D06	3/11/2022	(Inspiration) Research
45	3	D07	7/11/2022	(Inspiration) Research	D08	10/11/2022	(Inspiration) Systems Map, & Fields of Opportunities
46	4	D09	14/11/2022	(Inspiration) Research: Ideate & Prototype	D10	17/11/2022	(Inspiration) Research
47	5	D11	21/11/2022	(Inspiration) Research: Testing & Iteration	D12	24/11/2022	Presentation Prep, (Present 3 FOOs & 3 Prototypes)
48	6	D13	28/11/2022	Finish Documentation 1st draft Presentation with Project Partners virtual, Follow-up to decide on 1-2 FOOs (Start at 11:00, Presentations start at 13:00, end at 17:00)	D14	1/12/2022	Documentation 1st draft due by participants (Co-Design) Implement Co-Design session starting with a Prototype
49	7	D15	5/12/2022	(Co-Design) Implement Co-Design session	D16	8/12/2022	(Co-Design) Implement Co-Design session
50	8	D17	12/12/2022	(Co-Design) Implement Co-Design session	D18	15/12/2022	(Co-Design) Implement Co-Design session Finish Documentation 2nd draft
51			19/12/2022	Winter Break		22/12/2022	Winter Break
52			26/12/2022	Winter Break		29/12/2022	Winter Break
1			2/1/2023	Winter Break		5/1/2023	Winter Break
2	9	D19	9/1/2023	Final adjustment to prototypes, Presentation Prep Documentation 2nd draft due by participants	D20	12/1/2023	Joint Presentation (Project Partners & Teams) virtual, Follow-up to focus on final solution (Presentations start at 13:00, day ends at 17:00)
3	10	D21	16/1/2023	(Implementation) Project Incubator I: Reflect Meeting, Challenger Day & align with Coaches	D22	19/01/2023	(Implementation) Project Incubator II THURSDAY + FRIDAY
4	11	D23	23/1/2023	(Implementation) Reflect Meeting, Iterate and Finalize on one Prototype	D24	26/1/2023	(Implementation) ProtoLab for Hi-Res Prototype: Team Must bring ONE finalize prototype
5	12	D25	30/1/2023	(Implementation) Test Hi-Res Prototype(s) & Finalize Implementation Strategies & Road Map	D26	2/2/2023	(Implementation) Finalize Implementation Strategies & Road Map
6	13	D27	6/2/2023	Presentation Prep. (Lecture hall rehearsals), Finish Pitch Deck Final Project Poster due by participants	D28	9/2/2023	Final Presentation with Project Partners virtual, Follow-up to recap & Define next steps (Presentations start at 13:00, day ends at 17:00)
7	14	D29	13/2/2023	Program Debrief Day	D30	16/2/2023	Team Debrief Day
8	15		20/2/2023	Documentation 3rd draft due by participants (formatted according to printing guidelines!)			
9	16		27/2/2023	Receive feedback by Knowledge Manager			
10	17		6/3/2023	Submit final revised Documentation according to printing guidelines, Poster, High-Res Images, Prototype (3 versions), etc.			
11	18		20/3/2023	Digital documentation bundle will be sent to the project partners. Printed version follows approx. 2-3 weeks later			

Legend

Yellow = Project Partner Involvement	Green = Timing for Project Partner Involvement
Purple = Different Timing (09:30 am - 17:00 pm CEST)	Red = Documentation Deadline
White = Program Days (09:30 to 14:30)	
PW = Program Week	
CW = Calender Week	
PD = Program Day	

* Please note this is a preliminary work in process document and dates might be subject to change.