

## Semester Schedule - OVERVIEW

Start: 20 April 2022 | End: 4 August 2022 (Documentation: 22 August 2022)

**Legend:** **W = Week**  
**D = Day (9.30 am - 2.30 pm CEST)**  
● = Different Timing (9.30 am - 5.00 pm CEST)  
● = Documentation Deadline  
● = Project Partner Meetings (longer days)

	Monday		Thursday	
<b>W00</b>	D01	20.04. Pre-Launch, Challenge selection & Team Building <i>(WEDNESDAY Start at 09:30, End at 15:30)</i>	D02	21.04. Project Sprint (Part I)
<b>W01</b>	D03	25.04. Project Sprint (Part II)	D04	28.04. Kick-Off with Project Partners virtual (Start at 09:00 ends at 15:30)
<b>W02</b>	D05	02.05. (Inspiration) Research	D06	05.05. (Inspiration) Research
<b>W03</b>	D07	09.05. (Inspiration) System Maps, & Field of Opportunities	D08	12.05. (Inspiration) Research: Ideate & Prototype
<b>PeW04</b>	D09	16.05. (Inspiration) Research: Testing & Iteration	D10	19.05. (Inspiration) Research: Testing & Iteration Finish Documentation 1st draft
<b>W05</b>	D11	23.05. Presentation Prep <b>Documentation 1st draft due by participants</b>	-	26.05.: Ascension Day
<b>W06</b>	D12	30.05. Presentation with Project Partners virtual (Start at 11:00, Presentations at 13:00, End at 17:00)	D13	02.06. (Co-Design) Implement Co-Design session
<b>W07</b>	-	06.06.: Whit Monday	D14	09.06. (Co-Design) Implement Co-Design session
<b>W08</b>	D15	13.06. (Co-Design) Implement Co-Design session	D16	16.06. (Co-Design) Implement Co-Design session
<b>W09</b>	D17	20.06. (Co-Design) Implement Co-Design Session	D18	23.06. (Co-Design) Check-In with Prototyping Specialist, Finish Documentation 2nd draft
<b>W10</b>	D19	27.06. Presentation Prep <b>Documentation 2nd draft due by participants</b>	D20	30.06. Joint Presentation (Project Partners & Teams) virtual (Start at 11:00, Presentations at 13:00, End at 17:00)
<b>W11</b>	D21	04.07. (Implementation) Reflect Meeting, Iterate and Finalize on one Prototype	D22	07.07- 09.07. (Implementation) Ideas for Design Implementation Sprint <b>THURSDAY + FRIDAY + SATURDAY</b>
<b>W12</b>	D23	11.07. (Implementation) Reflect Meeting, Iterate and Finalize on one Prototype	D24	14.07. (Implementation) ProtoLab for One High-Res Prototype
<b>W13</b>	D25	18.07. (Implementation) Test Prototype(s) & Finalize Implementation Strategies & Road Map	D26	21.07. (Implementation) Finalize Implementation Strategies & Road Map
<b>W14</b>	D27	25.07. Presentation Prep <b>Final Project Poster due by participants</b>	D28	28.07. Final Presentation with Project Partners virtual (Start at 11:00, Presentations at 13:00, End at 17:30)
<b>W15</b>	D29	01.08. Program Debrief Day	D30	04.08. Team Debrief Day
<b>W16</b>		08.08. Documentation 3rd draft due by participants (formatted according to printing guidelines!)		
<b>W17</b>		15.08. Receive feedback by Knowledge Manager		
<b>W18</b>		22.08. Submit final revised Documentation according to printing guidelines, Poster, High-Res Images, Prototype (3 versions), etc.		
<b>W19</b>		29.08. Digital documentation bundle will be sent to the project partners. Printed version follows approx. 2-3 weeks later. Translated version follows approx. 4 weeks later.		