

Semester Schedule – Overview

CW	PD	DATE	PROGRAM DAY	PD	DATE	PROGRAM DAY
43	1	Mon, 21.10.	Sustainability Studio Program Launch <i>Track Building, Team Building and Challenge</i>	2	Thu, 24.10.	Understanding the Challenge <i>Team Alignment, Desktop Research, Inspiration Research</i>
44	3	Mon, 28.10.	Kick-Off Meetings with partners <i>Inspirations, Expectations and Alignments with partner institution</i>		Thu, 31.10.	<i>Public Holiday (Reformation Day)</i>
45	4	Mon, 04.11.	Preparing for the Field <i>Research Plan, Scheduling, Prototyping, Feedback Loop on Research Approaches</i>	5	Thu, 07.11.	Inspiration Sprint <i>Method Lab: Cultural Probes</i>
46		Mon, 11.11.	<i>Not A Program Day</i> <i>teams can work on finishing their prototype</i>	6	Thu, 14.11.	Research <i>Field Work</i>
47	7	Mon, 18.11.	Synthesis and New Perspectives <i>Method Lab: Systems Thinking</i>	8	Thu, 21.11.	Fields of Opportunity <i>Synthesising for Co-Design</i>
48	9	Mon, 25.11.	Presentations & Co-Design Plan <i>1st Feedback Loop</i> <i>Mini Workshop: Co-Design with PP & Participants</i>	10	Thu, 28.11.	Co-Design Planning
49	11	Mon, 02.12.	Co-Design <i>Co-design Activities</i>	12	Thu, 05.12.	Co-Design <i>d—talk: Future Trends in Sustainability</i>
50	13	Mon, 09.12.	Prototyping <i>Method Lab: Prototyping</i>	14	Thu, 12.12.	Prototyping & Test <i>Prototyping and Concept Development</i>
51	15	Mon, 16.12.	Test & Unpack <i>Testing with Stakeholders</i>	16	Thu, 19.12.	Decide & Prepare Presentation <i>Prepare Presentations</i>
52		Mon, 23.12.	<i>X-Mas Break</i>		Thu, 26.12.	<i>X-Mas Break</i>
1		Mon, 30.12.	<i>X-Mas Break</i>		Thu, 02.01.	<i>X-Mas Break</i>
2	17	Mon, 06.01.	Presentations & Reality Check <i>2nd Feedback Loop</i> <i>Mini Workshop: Implementation Roadmap and Managing Expectations</i>	18	Thu, 09.01.	Iteration, Testing and Finalisation <i>Master Class: Higher Fidelity Prototyping</i>
3		Mon, 13.01.	<i>Not A Program Day</i> <i>teams can work on finishing their prototype</i>		Thu, 16.01.	<i>Not A Program Day</i> <i>teams can work on finishing their prototype</i>
4	19	Mon, 20.01.	Project Incubator <i>Incubator</i>		Thu, 24.01.	<i>Not A Program Day</i> <i>teams can work on finishing their prototype</i>
5	20	Mon, 27.01.	Presentations and Handover — Final Presentation <i>Mini Workshop: What to do next with DT and d—school</i>	21	Thu, 30.01.	Reflection, Recap and Outlook <i>Method Lab: Documentation & Comms Design</i>
6	22	Mon, 03.02.	Graduation, Goodbye and Fiesta <i>Same for Partners</i>			

CW = Calendar Week
PD = Program Day

*All Program Days at D-School (D-2)
*07.11. at D-School (Ground Floor)
*27.01. at Main Building (D-Space)